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DATE: JULY 31, 1992 3 C |
FRQM: PEDER GURIA, OSC RESION V, RSL, GROSSE ILE, I B g :u§
: >
D. DIETRICH/ATIN: T. JOHNSQN, USEPA, OSWER,WASH.D.C.......(VIA FAX) §‘ z
R. BOANDEN, CHIEF, EERB, CHICAGO, IL.eveerecnsovoerrcesssss (VIA FAX) § »
R. POKERS, EFRB, CHIFF RS-1, (MI-CH), GROSSE ILE, MI......(VIA FAX) 3 |8
M. MCUE/ATIN: L. LEVEQUE, OFF. PUB. AFF.CHICAGO,IL.......(VIA FAX) N -
T. KRURGER-ATIN: T. BRANIGAN, ORC, CHICAGO, IL............{VIA FAX) 7 ;'
L. BEASELY, EERB, ESS, CHICAGO, Heuersrenrresnonrnnesnrss (VIR FAX) d Lé,.

P. OLIIIA, MMR ERD, P.O. BOX 30028, LANSING, MI 48909....(US MAIL)
M. VANDERLAAN, MONR, 38980 SEVEN MILE RD,LIVONIA ML 48152.(US MAIL)
P. DAMIANI, DEPUTY CHIEF FIRE OPFR., DETROIT FIRE DEPT....(VIA FAX)
P. MAX, DETROIT DEPT. COMM. & IND. HYGIENE, CITY OF DET...(VIA FAX)
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SUBJRECT: ENTFRPRISE OIT. REMOVAL ACTION, DETROIT, MI
POLFEP ND.: #6 SITE ID: G D.O.: 7640-05-232
RESFONSE AUTHORITY: CERCIA  NPL STATUS: NO
IATITUDE: 42 23'47"  LONGITUDE: 83 07'28"

STAHT DATE: 06,/16/92

COMPLETION [RATE:

NOU VY 1SIMIOY
(71 R2]e

STUATION:

WEATHER: SUNNY AND WARM, TEMPERATURES RANGING FROM MID 60’S TO LOW 80'S,
STZADY RAIN THURSDAY AND PART OF FRIDAY, MODERATE WEST-NORTHWEST WINDS
5 - 10 MpH. : :

CREW OONTINUES WITH SUCCESSFUL "WATER MANAGEMENT". SITE VIRTUALLY DRY
FRIOR TO RAIN 7/30-7/31. FRAIN RECREATING SLOPPY CONDITIONS. 20,000
GALLON FRAC TANK FULL 7/29.

SECURITY SERVICE PROVIDING 24 HOUR GUARD PROTECTIQN; SITE HAS REMAINED
SECURE.

MAJOR SITE ACTIVITIES WINDING DOWN. PREPARATIONS BEING MADE FOR PHASE
I1 OF THE CLFAN UP —~ BIOREMEDIATIQN.

ACTIONS TAKEN:

SITE ACTIVITIES WINDING DOAN. TWO CREW MEMBERS PERMANENTLY DEMOBED FROM
SITE 7/23.
mmnmwcnmmmsmmnwmmmmmsmmnmu
0700 HOURS,

QAL FINES/#2 OIL SLUDGE CONSOLIDATED INTO SEVEN 1 YD3 BOXES AND SHIPPED
T CIARK PROCESSING, DRAYTON, CHIO, FOR FUELS BLENDING 7/27.

LJADED AND SHIPPED 5-60 YD3 ROLLOFF BOXES OF DEXCONNED SCRAP METAL FUR
RICIAMATION. 127 TONS SHIPPED AS OF 7/16, AND 34 ROLLOFFS SHIPPED TO
DATE. CREW CONTINUES TO GRUB SITE FOR METAL/PROCESS PIPING FOR DECON
AND REMWAL.

PUMPED APPROXTMATELY 33,000 GALLONS OF FREE LIQUIDS AND SLUDGES FROM TWO
USTs, A SvP, AND ON-SITE CONTAINMENT ARFAS UTILIZING A VAC TRIXK
7/28-7/30. MATERYAL PROCESSED THROUGH OIL/WATFR SEFARATCR AND
CONSOLITATED IN DESIGNATED SIUDGE TANK AND FRAC TANK. APPROXTMATELY
£0,000 GALLONS OF OIL/SLUDGE HAVE BEEN RECOVERED AND TEMPORARILY STORED
10 DATE.

COMPLETED CUTTING SCRAP METAL FOR DECON 7/29. DEOONNED SHEARS FOR

DEMBE 7/31.




FRONT END TRACK LOADER BREAKDOAN 7/31. MECHANIC INAELE TO REFAIR
GV-SITE. LOADER DEOONNED FOR DEMOBE 8/3. VENDCR TO REFLACE. EQUIPMENT
HAS CAUSED DETAY IN SOME STTE ACTIVITIES.

PLAMNS

CONITNUE "WATER MANAGEMENT™ MAINTENANCE OF QN-SITE CONTAINMENT
SIRICTURES, INTERCEPICR TRENCH, AND LOW LYING AREAS. OIL TO BE SKIMMED
THROUGH OIL/WATER SEPARATCR AND CONSOLIDATED IN TEMPORARY HOLDING TANKS.
THIS MATERTAL TO BE BIOREMEDIATED DURING PHASE I1 OF THE CLEAN UP.
COMPLETE DEOON OF MISCELIANFOUS METAL AND PROCESS PIPING. LOCAL DEALER
TO (ONTINUE TO PROVIDE DEDICATED ROLLCFF BOXES FOR RECIAMATION CF SCRAP
METAL. ESTIMATED COMPLETION 8/3.

PARCTING ANALYTICAL RESULTS FOR FPE/PLASTIC AND OUNCRETE WASTESTREAMS.
PROFILE FOR DISPOSAL ONCE ANALYTICAL IS RECEIVED FROM LAB, APPROVAL FCR
COAL. FINES/4 2 OIL DEBRIS EXPECTED WEEK OF 8/3. ESTIMATE SHIPMENT OF
WASTE BY 8/10. )

OPA TO FINALIZE COMUNITY RELATIONS FACT SHEET WEEK OF 8/3. MEETING
WITH LOCAL NEIGHBORHOOD ASSOCTATION TO BE ATTENDED BY OSC AND OFA 8/11.
EOC STUDY: CURRENILY EVALUATING FIELD SCREFNING MEASURES FCR SOIL
COVIAMINANTS, AND FINALIZE SITE GRID IN PREPARATION OF SOIL AND SLUDGE
BIOREMEDIATION. OCLLECT BIDS FOR DRILL RIG TO BE USED DURING EOC STUDY.
BINS FROM BICREMEDIATION SUBCONTRACTORS TO BE RECEIVED BY 1200 HOURS
7/31. IT PERSONNEL AND OSC TO REVIEW AND SELECT CUNITRACICR BY 8/7.
PRE-CONSTRUCTION MEETING SCHEDULED FOR WEEK OF 8/10.

ESTOMATED COSTS: (AS OF 7,/30/82 - 1900-55) :

BOGETED TOTAL 10 DATE  REMAINING
ERCS $1,200,000.00 *$ 283,388.26 S 916,611.74
TAT § 342,000.00 #*$ 59,810.63 § 282,189.37
EPA S 163,400.00 § 09,992.50 § 153,407.50
TOTAL: $1,705,400.00  § 353,191.39 $1,352,208.61

* THIS INCLUDES $§ 126,459.79 IN AWAIT BILLS.
*% TAT OOST INCLUDES MULTIPLIER



